

CHCGPW CHIP Timeline

Aug. - Oct. 2019

BEGIN CHIP PLANNING PROCESS

- Define CHIP priorities with CHCGPW
 - Focus on looking at priorities with an equity lens
- Conduct deep data dive for chosen priorities
- Define CHIP target populations
- Outline preliminary planning process

Oct. - Dec. 2019

CHIP OUTREACH MATERIAL DEVELOPMENT

- Establish CHIP Priority Groups
- Begin recruiting participants for Groups
- Establish co-chairs for CHIP Priority Groups
- Develop toolkit for co-chairs

Jan. - Mar. 2020

CHIP MARKETING AND COMMUNITY INPUT

- Develop CHIP outreach/marketing materials
- Develop CHIP outreach plan
- Begin advertising for CHIP community activities
- Develop work plan for CHIP Priority Groups

Apr. - May 2020

RECAP COMMUNITY CHIP PRIORITIZATION

- Conduct issues and solutions assessment with target populations on defined priorities
- Complete community focus groups and begin recapping data
- Finalize recap of community focus group data
- Develop subgroup reporting system
- Begin CHIP Report template

Jun. - Aug. 2020

DEVELOP CHIP

- Begin CHIP Report
- Finalize and disseminate CHIP Report
- Present CHIP Report to local partners and government
- Implement CHIP and monitor progress of groups

Aug. - Dec. 2020

IMPLEMENT CHIP

- CHIP monitoring and evaluation
- Evaluate CHIP Priority Groups progress
- PWHD will repeat CHIP process every four years in alignment with health planning processes